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April 29, 2012 
1. Field – No work on site by FWI. 
 
April 29, 2012 – 07:00 – 16:00 
1. Attended a four hour safety stand down meeting. 
2. Received sketch from FWI regarding the proposed rip rap extension for falsework support with an option for an 

access road.  Forwarded document onto Courtney Cacace Environmental.  
3. Spoke with Bill Almeida, Paint Maintenance, and they are ready to receive the pallet of salvaged steel for 

blasting and lead paint abatement.  Contacted MCM to have this material moved to the yard. 
4. Message from Mohan Char, AECOM, it is OK to have a construction joint at the abutment for the bike path 

support beams.  The splices in the reinforcing needs to be of the Ultimate Butt splice category. 
5. Reviewed the RFIs from Kie-Con that were previously transmitted on the Phase I contract.  Requested that Nick 

have Kie-Con resubmit the RFIs formally with the correct plan sheet references.  Additionally, there is at least 
one RFI that appears to have been addressed by the new plan sheets.   


